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ESTIMATE RUN 01/09/2003

ESTIMATE SUMMARY 08:54:01

CONTID: C11352         ESTIMATE NO: 0007 FINL 1994

PCN: 11352-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF COTOPAXI (STRS. K-14-I&G) PERCENT TIME:

PROJECT NO: BR 0503-050                   

WEST OF COTOPAXI (STRS. K-14-I&G)

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/09/2003 DATE TIME STARTED 02/11/1999

3500 DUCKELS COURT DATE LET 01/14/1999 DATE WORK BEGAN 02/11/1999

 DATE AWARDED 01/22/1999 DATE TIME STOPPED 05/21/1999

 DATE CONTRACT EXECUTED 01/22/1999 DATE ACCEPTED 05/21/1999

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 02/11/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,268,646.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,224,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,224.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

1,224.00

$

$

$

$

1,268,646.72

0.00

1,268,646.72

0.00

1,268,646.72

0.00

0.00

1,268,646.72

0.00

AMOUNT DUE 1,268,646.72 1,224.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,224.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0 TIME ALLOW: 5/19/1999 ??:??:??

ORIG TIME ALLOW: 5/3/1999 ??:??:??
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PCN: 11352-BID    ESTIMATE RUN 01/09/2003

PROJECT: BR 0503-050                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HIGHWAY CONSTRUCTION LUMP SUM PROJECT ONLY NO DESIGN 1.000

0.000

631-00105  
 

1.000

L S 

1,224,000.00000 1,224,000.001.000

0.00

0005 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0005 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 F/A QUALITY INCENTIVE PYMT QC/QA -8,663.310

0.000

700-70025  
 

-8,663.310

F A 

1.00000 -8,663.31-8,663.310

0.00

0015 F/A EROSION CTRL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0020 F/A WASTE COLLECTION AND DISPOSAL 4,532.080

0.000

700-70035  
 

4,532.080

F A 

1.00000 4,532.084,532.080

0.00

0025 F/A INCENTIVE EARLY INCENTIVE PAYMENT 18,000.000

0.000

700-70014  
 

18,000.000

F A 

1.00000 18,000.0018,000.000

0.00

0030 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 ADDED ITEM (DOLLAR)/ BLASTING  MCR#1 LINE 1 1,242.730

0.000

900-00006  
 

1,242.730

DOL 

1.00000 1,242.731,242.730

0.00

0040 ADDED ITEM (DOLLAR)/ ADDED TEMPORARY SIGNAL COSTS  MCR
#1 LINE 2

2,000.000

0.000

900-00006  
 

2,000.000

DOL 

1.00000 2,000.002,000.000

0.00

0045 ADDED ITEM (DOLLAR)/ CO RD 39 ADDED TIE-IN COSTS  MCR 
#1 LINE 3

29,175.220

0.000

900-00006  
 

29,175.220

DOL 

1.00000 29,175.2229,175.220

0.00
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PCN: 11352-BID    ESTIMATE RUN 01/09/2003

PROJECT: BR 0503-050                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -2.000

0.000

900-00005  
 

-2.000

DAY 

820.00000 -1,640.00-2.000

0.00

CAT 1,268,646.720.001,268,646.72CURRENT AMT0200 $ $ $

$ 1,268,646.720.00$1,268,646.72$CURRENT AMTPROJECT TOTAL


